



## STEPS BUILDING

### CONSTRUCTION SCHEDULE SUMMARY

	<u>START</u>	<u>END</u>
• Mobilization, procurement, site prep	Aug. '08	
• Excavation, foundations	Sep. '08	Feb. '09
• Steel structure	Jan '08	July '09
• Concrete decking	Mar. '09	July '09
• Exterior (brick, glass, roof)	Apr. '09	Nov. '09
• Interiors (partitions, finishes, casework)	Apr. '09	Apr. '10
• Mechanical, electrical, plumbing (MEP)	Jan. '09	Apr. '10
• Commissioning	Apr. '10	
• Completion	June '10	
• Move-in (furnishings, equipment)	May '10	Aug. '10

9/24/08